
EDF CCB June
Monthly Report

CCRs Approved 6/1/96 - 6/30/96

CCR No.   Originator  Log Date Organization  Disp             Title

96-0531BEISENSTEIN, J. 06/10/96   RELA        A       RelA hybrid (Sun/SGI) solution needs Suns for I&T
Notes: This CCR supersedes 0531A

96-0554AHARBISON, C.  06/13/96   RELB        C       Move X-Term
Notes: HTSC to move.

96-0574-LI, C.        06/03/96   RELB        C       Install STK on vulcan
Notes: After installed & running on vulcan, STK will be removed from Nessie.

96-0588-KUNTZ, J.     06/06/96   FOS         C       X-Terminal Relocation
Notes: HTSC to move

96-0588AKUNTZ, J.     06/19/96   FOS         C       X-Terminal Relocation
Notes: HTSC to move.

96-0590-OWEN, D.      06/06/96   FOS         C       Connect Sniffer to the FOS network in the mini-EOC
Notes: Locate in computer room.  HTSC to install.

96-0590AOWEN, D.      06/14/96   FOS         C       Connect Sniffer to the FOS network in the mini-EOC
Notes: HTSC to move.

96-0598-HUSAIN, S.    06/06/96   RELB        C       Need DCE 1.1 clients for A.1
Notes: Share DCE cell w/Rel B prototyping.

96-0603-LEWIS, W.     06/07/96   RELA        C       Install Sybase XA client Alpha release for SGI
Notes: HTSC to install



CCR No.   Originator  Log Date Organization  Disp             Title

96-0608-EISENSTEIN, J. 06/07/96   MRS         C       Layout of Prototype Area in EDF
Notes: Need power survey

96-0613-LEWIS, W.     06/10/96   RELA        C       Install Sybase XA client product for HPUX
Notes: HTSC to implement

96-0615-CORDREY, G.   06/10/96   FOS         C       Install Clearcase patch to promote file integrity on powerfail
Notes: HTSC to install

96-0632-BAKER, R.     06/11/96   RELA        C       DCE/OODCE Upgrading on HP
Notes: Need specific list of what HP's will receive the patches.  Done 6/12

96-0635-MEW, K.       06/12/96   SMO         C       Request for EDS support to install NEO 1.0 and NEO Workshop 1.0
Notes: HTSC install / EDS support

96-0645-SYDNEY, J.    06/14/96   RELA        C       X-term move from 3139H to 2062A
Notes: HTSC to move

96-0646-PETERS, B.    06/14/96   MRS         C       Access to dpre1sgi and dpre2sgi
Notes: HTSC to implement

96-0647-HWANG, V.     06/14/96   RELB        C       OODCE port to Rel B Target Platforms
Notes: Use RITS clients

96-0649-RICHARDSON, D. 06/17/96   RELA        C       AMASS Access
Notes: HTSC to implement

96-0650-BRYANT, K.    06/17/96   RELB        C       HP for URDB and Earth Pages
Notes: HTSC to implement

96-0652-FEINSTEIN, E. 06/17/96   RELB        C       Install PEER Networks PATROL SNMP Agend Development Kit on
Notes: HTSC to install relbhpms



CCR No.   Originator  Log Date Organization  Disp             Title

96-0662-BAKER, R.     06/19/96   RELA        A       Centrally mount the new OODCE for all Rel A sun platforms

96-0663-ENDAL, A.   06/19/96   M&O         C       Provide access to workstations in Computer Demo Room on June 19
Notes: ILS & Milburn to coordinate with HTSC

96-0666-SMITH, D.     06/19/96   FOS         C       X-Term Relocation
Notes: HTSC to move.

96-0669-SEELIGER, P.  06/19/96   RELA        C       Provide sudo access to MSS machines to MSS developers
Notes: Approved for echeung only.  HTSC to implement

96-0675-PETERS, B.    06/20/96   MRS         C       Access to GSFC DAAC AML equipment
Notes: Pending GSFC approval.

96-0686-JOHNSTON, D.  06/24/96   RELB        C       Computer resources for MSS RelB Eval of Billing & Accntg COTS
Pkgs.
Notes: Replication services to be provided on Otis and Milo.  HTSC to implement.

96-0689-SMITH, D.     06/25/96   FOS         A       X-Terminal Allocation

96-0690-SOLOMON, C.   06/26/96   RELB        A       Relocation of an NCD X-Term from 3008H to 3008F

96-0708-PETRONE, S.   06/27/96   RELB        A       X-Term Relocation

96-0709-PETRONE, S.   06/27/96   RELB        A       X-Term Relocation

96-0716-WANG, E.      06/27/96   RELA        C       Request sudo privileges on nemesis
Notes: Sudo privileges approved for nemesis only.  HTSC to implement.



CCR No.   Originator  Log Date Organization  Disp             Title

96-0718-LINVILLE, P.  06/28/96   MRS         C       Redeployment of MSFS Equipment to EDF
Notes: Need physical locations - sketch from Jack E.  Task Lead - Paula L.  EDS to move.  Associated s/w to move with machines.

EDF CCB ITEMS CLOSED
June Monthly Report

Close
CCR No.   Originator   Date                       Title
95-0954-CLARK, B.  06/10/96  EMASS 8590 Tape Drive Installation Plan and Schedule

95-0960-KLEIN, L.     06/17/96  Interim access to EDF development resources Long term access to EDF storage/retrieval

95-0961-SHANTZIS, S.  06/17/96  Temporary demonstration site/hardware for NRA/CAN

96-0002-ROTH, G.      06/17/96  AutoSys performance testing and backup and recovery strategy

96-0003-MELLIS, G.    06/17/96  CSMS RelB COTS Products Performance Evaluation

96-0003AMELLIS, G.    06/17/96  CSMS RelB COTS Products Performance Evaluation

96-0012-MANGUM, J.    06/17/96  Troubleshoot and test mini-daac network

96-0017-WASHINGTON 06/17/96  Workstation Configuration for IDG DCE 1.1 Cell

96-0018-HASSAN, K.    06/17/96  Request for Hardware and Software for Science Office

96-0082-BRYANT, K.    06/17/96  EP7 H/W & S/W Requirements for Development, I&T, and Deployment

96-0110-GLENN, J.     06/17/96  Return DEC w/s to Digital for RogueWave Port



Close
CCR No.   Originator   Date                       Title

96-0124-WASHINGTON 06/17/96  DCE 1.0.3 for Release B

96-0130AKULKARNI, P. 06/17/96  Install DFS Server on Baltic and DFS client on minotaur

96-0136-LEWIS, W.     06/17/96  Installation of Sybase SQS and Illustra for RelB Benchmarking

96-0144-CASEY, S.     06/17/96  Upgrade Sybase on FOS Workstation "Jiminy"

96-0157-BROOME, R.    06/17/96  Reload os for FOS workstation

96-0162-SOLOMON, C.   06/17/96  EP6 Source Code Delivery to Rational S/W Corp. for Toolset Eval Purpose

96-0164-GLENN, J.     06/17/96  Upgrade/Install XRT for FOS

96-0194-PRIVOR, H.    06/17/96  8 MB memory to Ir1

96-0215-KIRN, A.      06/18/96  Provide necessary H/W S/W resources for EP7 development

96-0219-DAVIS, D.     06/17/96  Install Sybase Client on FOS Workstations

96-0254-PROSS, C.     06/17/96  Bring in, test, and report on Evaluation S/W - Mocrosoft Windows NT and C++ Compiler

96-0268-SUHRSTEDT 06/18/96  Re-install Database Xcessory



Close
CCR No.   Originator   Date                       Title

96-0269-CHEN, S.      06/18/96  JFactory Evaluation Copy Installation

96-0278-SOLOMON, C. 06/18/96  Make Available HP Node w/C++ compiler to Rational S/W Corporation for ToolSuite Eval

96-0327-COHEN, B.     06/19/96  Install Kftp software on sime2sun workstation

96-0329-HARTRANFT, R. 06/19/96  Load SQS version 2.1 on dpre8sgi

96-0330-PULKKINEN, J. 06/19/96  Prototype of FTP transfers to RAID and subsequent insertion into Data Server

96-0337-LU, M.        06/19/96  Installation of OODCE on DEC platform

96-0340-COHEN, B.     06/19/96  Upgrade Autosys on Mini-DAAC SGI Power Challenge from version 3.1 to 3.2

96-0344-LEWIS, W.     06/19/96  Transfer of one Illustra license for development partner

96-0347-EISENSTEIN, J. 06/19/96  MSS Server for FOS EOC

96-0347AEISENSTEIN 06/19/96  MSS Server for FOS EOC

96-0355-EISENSTEIN, J. 06/19/96  Move IR1 Cell to Pseudo-Production Annex of EDF and EDF DAAC

96-0356-BRACKETT, H.  06/19/96  Temporary Modeling Server for Network Simulation



Close
CCR No.   Originator   Date                       Title

96-0356ABRACKETT, 06/19/96  Temporary Modeling Server for Network Simulation

96-0357-BRACKETT, H.  06/19/96  Procure - Upgrade Modeling Server, Pan

96-0360-TRIESCHMAN 06/19/96  Give access privileges to RelB MSS personnel for CDR Demo Developmnet

96-0361-LINVILLE, P.  06/19/96  EP7 H/W & S/W Requirements for I&T and Production

96-0361ALINVILLE, P.  06/19/96  EP7 H/W & S/W Requirements for I&T and Production

96-0362-COCKEY, J.    06/19/96  RelB DSS DBMS Benchmark Prototype access to Sun workstations

96-0362ACOCKEY, J.    06/19/96  RelB DSS DBMS Benchmark Prototype access to Sun workstations

96-0381-COHEN, B.     06/18/96  Additional user accounts on SGI Power Challenge in mini-DAAC

96-0389-GUBBELS, T.   06/18/96  TLG CCR Beta - Science Office Equipment Relocation

96-0390-GUBBELS, T.   06/18/96  TLG CCR Gamma - Install ER Mapper on the Collabortative Prototyping Sun SIMONC

96-0395-DENNISON, S.  06/18/96  Relocation for Foghorn and NCD26

96-0398-SUHRSTEDT 06/18/96  Installation of Insure++ in the EDF



Close
CCR No.   Originator   Date                       Title

96-0401-KULKARNI, P. 06/18/96  Install Rational Rose/Apex C++ on all IDG cell machines

96-0403-CHANWEN, L. 06/18/96  Return DEC Alpha machines to vendor (DEC)

96-0404-PETERS, D.    06/18/96  Configure FOS workstation Elmyra as a Web Server

96-0416-GALLAGHER 06/18/96  Move VCATS from London to Milo

96-0418-KLEIN, L.     06/18/96  Port RelA Toolkit SGI Indigo and Power Challenge (IRIX 6.2)

96-0421-MOSES, L.     06/18/96  Install SQL Monitor and SQL Client

96-0422-MOSES, L.     06/18/96  Install Autosys ver. 3.3 Server and Client S/W/ Configure NFS Shared Directory

96-0424-DENNISON, S.  06/18/96  X-Term for Harry Zhang

96-0425-MILBURN, R. 06/18/96  Development machine need IDL installed to allow the building of EOSView

96-0431-MEW, K.       06/18/96  Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN
                                          Testbed prototypes

96-0431AMEW, K.       06/18/96  Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN
                                          Testbed prototypes

96-0432-BLACKETTE 06/18/96  SGI Benchmarking Using Performance Copilot



Close
CCR No.   Originator   Date                       Title

96-0437-MOSES, L.     06/18/96  Configure Workstation Monet as RelB Dedicated Sparc 20/712 workstation

96-0438-CASE, L.      06/18/96  Move of Data Management X-Terminals

96-0439-NEWHAGAN 06/18/96  CSS - RelA Upgrade the SGI KCC Compiler

96-0455-SYPRISON, J. 06/18/96  Install McCabe Visual Quality Tool Upgrade on Tokyo

96-0461-LINVILLE, P.  06/18/96  Redeployment of EP6 H/W & S/W

96-0462-RICHARDSON 06/18/96  Implement CD ROM S/W

96-0463-RICHARDSON 06/18/96  Move X-Term from 2064 to 2971H

96-0467-NAKAMURA 06/18/96  Move Pentium PC and Xterm from 3014F to 3014E

96-0468-FEINSTEIN, E. 06/18/96  Request for access to "cyclops"

96-0469-FEINSTEIN, E. 06/18/96  Request for root privileges on "oriole"

96-0470-GORSKY, R.    06/19/96  Netscape Commerce Server Installations for RelA

96-0474-COHEN, B.     06/19/96  Install DDTS and DDTS integration S/W on msse7sun in the mini-DAAC



Close
CCR No.   Originator   Date                       Title

96-0476-BAGLIONE, C.  06/19/96  Sudo access to DMServer

96-0477-CODELLA, T.   06/19/96  Workstation for Business Development (TSO)

96-0478-EISENSTEIN, J. 06/19/96  Borg for ClearCase View Server

96-0480-SUHRSTEDT 06/19/96  Disk upgrades for X-term Servers

96-0486-SOLOMON, C.   06/19/96  DCE 1.1 install for ASTER (Japan)

96-0494-WYNNE, D.     06/19/96  Increase amount of disk space on /home/hdf partition

96-0495-GORSKY, R.    06/19/96  Limit access to Casper

96-0497-GORSKY, R.    06/19/96  Install multithreaded version of sybase Xalib

96-0502-HATFIELD, R.  06/19/96  Install Sybase Replication Server on EDF for PDPS Database

96-0504-BROWN, C.     06/19/96  Installation of S-Designor

96-0505-BRYANT, K.    06/19/96  Grendal Follow-up - from PW2

96-0525-HARTMAN, K.   06/19/96  Need for Port Numbers



Close
CCR No.   Originator   Date                       Title

96-0527-COHEN, B.     06/19/96  Install HP OpenView, version 4.0, on msse4hp in the mini-DAAC

96-0529-HWANG, V.     06/19/96  Install a file in a private, controlled directory

96-0531-GORSKY, R.    06/19/96  RelA hybrid (Sun/SGI) solution needs Suns for I&T

96-0531AGORSKY, R.    06/19/96  RelA hybrid (Sun/SGI) solution needs Suns for I&T

96-0533-BROWN, C.     06/19/96  Install five copies of S-Designor

96-0543-O'NEIL, D.    06/19/96  Set-up two X-Terms in room 2062 to support DSS Delta-Deteial Design Review

96-0549-GORSKY, R.    06/10/96  AMASS 4.5.1_1 Upgrade

96-0554-HARBISON 06/19/96  Move X-Term

96-0564-RICHARDSON 06/19/96  Additional user account for implementation of CD ROM S/W

96-0567-SMITH, D.     06/19/96  Upgrade all FOS machines to clearcase 2.1

96-0569-LI, P.        06/19/96  NN installed for RelA

96-0575-SHUSTER, A.   06/19/96  Install Sun Version of UNIFY RDBMS



Close
CCR No.   Originator   Date                       Title

96-0576-PITTS, J.     06/19/96  SUDO Privileges on the workstation judge

96-0583-PETRONE, S.   06/19/96  X-Term Relocation

96-0584-KLEIN, L.     06/12/96  X-Term for Muriel Taylor

96-0585-SEELIGER, P.  06/19/96  Move Sun  from 2111A to Patrick Seeliger in 2043G

96-0599-CETUK, T.     06/19/96  Add 4 GB of storage space on goblin for data migration

96-0604-CHEUNG, E.    06/19/96  Upgrade PNM V2.1 to V2.2 Needed by 6/14/96

96-0606-SEELIGER, P.  06/19/96  Restrict access to medusa and drlecter

96-0609-LU, M.        06/19/96  Request for Sudo on Nemesis

96-0612-COHEN, B.     06/19/96  Mini-DAAC needs a variety of media for testing

96-0660-ABERNATHY 06/24/96  Add Webtest Extension to XRunner for demo

96-0667-SEELIGER, P.  06/24/96  Create UNIX account  for xrpadm an administrator of the XRP COTS package

96-0668-SEELIGER, P.  06/24/96  Provide login access to drlecter



EDF CCB ITEMS DISAPPROVED
June Monthly Report

CCR No.   Originator  Log Date Organization  Disp             Title

96-0467-NAKAMURA, E.  05/02/96   RELB        R       Move Pentium PC and Xterm from 3014F to 3014E
Notes: Not Required

96-0508-BREWER, P.    05/13/96   FOS         R       Capturing Command Uplink and Telemetry packets for FOS test 
Notes: validation Disapproved Priorities Board 5/29 examination and

96-0514-JALLETA, E.   05/15/96   MRS         R       Network Access to GSFC DAAC from ECS Network
Notes: Need to look at overall issue & submit new CCR.

EDF CCB Items Withdrawn
June Monthly Report

CCR No.   Originator  Log Date Organization  Disp             Title
96-0667-SEELIGER, P.  06/19/96   RELA        W       Create UNIX account  for xrpadm an administrator of the XRP COTS
package
Notes:  No longer a need

96-0668-SEELIGER, P.  06/19/96   RELA        W       Provide login access to drlecter
Notes:  No longer a need

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


